Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26-05-2025
Team ID	
Project Name	Freelance Finder
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint -1	**User Authentication**	USN-1	As a user, I can register and log in securely using JWT authentication.	3	High	Full Stack Dev
		USN-2	As an administrator, I can log in to the admin portal with role-based access control.	2	Medium	Backend Dev
Sprint -2	**Movie & Theatre Catalog Management**	USN-3	Movie & Theatre Catalog Management	2	High	Backend Dev
		USN- 4	As a user, I can browse now-showing movies, search titles, and filter by genre.	3	High	Frontend Dev

Sprint -3	**Showtime Scheduling & Seat Selection**	USN-5	As an administrator, I can schedule showtimes with tiered pricing (Lower, Middle, Balcony).	3	High	BackendDev
		USN-6	As a user, I can view interactive seat layouts and lock seats in real time.	5	High	Full Stack Dev
Sprint -4	**Ticket Booking, Payment & Reviews**	USN-7	As a user, I can pay securely and receive a digital M-ticket with a gate-entry QR code.	3	High	Full Stack Dev
		USN-8	As a user, I can rate and review movies, and manage my personal favorites watchlist.	2	Medium	Frontend Dev
		USN-9	As a user, I can cancel my booking and automatically release reserved seats back to inventory.	2	Medium	Backend Dev

---

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Sprint-1	5	6 Days	1October 2026	7 October 2026	5	7 October 2026
Sprint-2	6	6 Days	8 October 2026	14 October 2026	6	14 October 2026
Sprint-3	8	6 Days	15 October 2026	21 October 2026	8	21 October 2026
Sprint-4	7	6 Days	22 October 2026	28 October 2026	7	28 October 2026